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Change Order

PROJECT (Name and address): CHANGE ORDER NUMBER: 001 OWNER: [X]
Fn:sco Stars Arena Expansion DATE: December 03, 2008 ARCHITECT: [X
Frisco, Texas
TO CONTRACTOR (Naine and address):  ARCHITECT’S PROJECT NUMBER: CONTRACTOR: X
CONTRACT DATE: FIELD: X
TRACT : 2 structi
CONTRACT FOR: General Construction OTHER: []

THE CONTRACT IS CHANGED AS FOLLOWS:

{Include, where applicable, any undisputed amount aitributable to previously executed Construction Change Directives)
Finish out of Zoom Space as set forth in Phelp's & Wood drawings dated 10/21/08 as notated by Contractor contained in
Contractor's proposal dated November 11, 2008 attached hereto

The original Contract Sum was 3 36,681,450.00
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 36,681,450.00
The Contract Sum will be increased by this Change Order in the amount of $ 63,914.00
The new Contract Sum including this Change Order will be $ 36,745,364.00

The Contract Time will be unchanged by Zero ( 0 ) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. Further. this Change Order
does not alter or affect Contractor’s or Dallas Star, L.P. rights or obligations under their separate agreement related to cost of the

Project.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

BaccounBearry Comsmucrray
ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER ( Firm name)

2100 MALLtuMoM

ADDRESS ADDRESS

BY (Signature) BY (Signature)

Thomas L. Osborne, Jr. Pleas Mifchell, Jr., Div. Vice President George Purefoy, City Manager
(Typed name) (Typed name) (Typed name)

DATE DATE DATE

AlA Document G701™ — 2001. Copyright © 1979, 1987, 2000 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This AIA®
Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any
portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was
produced by AlA software at 15:44:15 on 12/08/2008 under Order No.1000357574_2 which expires on 5/23/2009, and is not for resale.

User Notes: {3472254643)



Balfour Beatty

Construction L. 214-387-0146

f. 214-387-0427
7289 Hicks Bivd
Frisco TX 75034

November 11, 2008

Mr. Ron Paiterson
Assistant City Manager
City of Frisco

6101 Frisco Square Blvd.
Frisco, TX 75034

Project: Frisco StarCenter Deja Blue Renovation and Parking Garage

Re: Request for Change Order No. 005 / CE No. 0055
Zoom Finish Out Proposal

Dear Mr. Patterson:

We are submitting, herewith, our Request for Change Order # 001 in the amount of $63,914.00 to provide the
tenant finish out work, (Zoom Space) located at the East side of the Dr Pepper StarCenter, as referenced in the
enclosed drawing dated 10/21/08 from Phelps & Wood Architects.

This proposal covers only the changes to the specific work as set forth in the attached proposal breakout and
scope of work noted on the drawings. Changes in the work and associated price adjustments other than those
noted in our proposal and scope of work breakdown are not included.

Please execute the attached Approval Form and return to our attention. If you have any questions pertaining to
this proposal, please contact us at the job-site office.

ael Murphy
Project Manager

ce!
File:

CE # 0055
RCO# 005



Balfour Beatly

Construction

t. 214-387-0146
f. 214-387-0427
7289 Hicks Bivd
Frisco TX 75034

Frisco StarCenter Deja Blue Renovation and Parking Garage

RCO # 005 — Zoom Finish Out Proposal

The additional work for the Zoom Finish Out Proposal by Balfour Beatty Construction is hereby approved:

Subcontractor:

Remove existing carpet. Skim coat under new carpet. Provide and install new carpet. Remove
existing base. Install new cove base and transitions strips. Remove existing VCT and provide
and install new VCT

Wilson Flooring

$25,650.00

Damage to existing carpet in corridor.

Lloyd Nabors

($15.,603.00)

Additional 6 sprinkler heads due to added walls in finish out space. NorthStar No Charge
Dal-Tile at wall, ceiling, base and floor. Floating of shower floor with 6" Marble Threshold Alamo Tile $1,863.00
Added doors/frames/hardware at corridors, new offices Dallas Door Supply $8,155.00
Removal of existing walls. Installation of new walls, and relocated doors, frames and et $12,487.00
hardware.
Tape and bed gyp walls, Remove existing wall covering and prep for new paint finish where NavIEF $7.830.00
affected. Paint gyp walls throughout. Paint hollow metal door and window frames Y e
Provide hollow metal window frame and giass Dallas Door Supply $400.00
Install hollow metal window frame Lasco $840.00
Removal of power in demo'd walls, new power and phone in offices. Relocation of added fire .

. Cummings No Charge
alarm devices.
Removal of existing fixtures and capping of lines. Installation of new fixtures as shown on the
plans. Modify water, drain and vent lines. Installation of added drain lines including concrete DynaTen $18,027.00
removal.
Provide and install powder coated ADA Toilet Compartment, 36"x34" Grab Bar and Double Chathiam Worth o _—
Robe Hook N
Backfill and compaction of select fill at existing pit. Construct grade beams and place slab and TAS Wadharge
depressed area.
Demo of cabinet in laundry room and cabinets in office’s BBC No Charge

Total Subcontractor Costs $58,649.00

General Liability 1.040% $664.71
Data Procession 0.170% $108.65
Safety Allocation 0.150% $95.87
Subguard 1.250% $745.61
Performance Bond 0.859% $548.99
Cost of Work $61,812.84
Fee 3.400% $2,101.64
Total $63,914.00

The total cost to perform the work as described above is $63,914.00.




Balfour Beatty

Construction t. 214-387-0146

f. 214-387-0427
7289 Hicks Blvd
Frisco TX 75034

Please indicate your acceptance and approval of this additional work in the space provided below.

Reviewed by Architect: Date:

Authorization Granted by: Date:
Ron Patterson, City of Frisco

File

CE # 0055

RCO# 005



Subcontractor

Remove existing carpet. Skim coat under new carpet. Provide and install new carpet. Remove existing base.

e . e . . Wilson Floori : .
Install new cove base and transitions strips. Remove existing VCT and provide and install new VCT RIS Sl 82l
Damage to existing carpet in corridor. Lloyd Nabors {$15,603.00) ($1.28)
Additional 6 sprinkler heads due to added walls in finish out space. NorthStar No Charge No Charge
Dal-Tile at wall, ceiling, base and floor. Floating of shower floor with 6" Marble Threshold Alamo Tile $1.863.00 $0.15
Added doors/frames/hardware at corridors, new offices Dallas Door Supply $8,155.00 $0.67
Removal of existing walls. Installation of new walls, and relocated doors, frames and hardware. Lasco $12,487.00 $1.03
Tape and bed gyp walls, Remove existing wall covering and prep for new paint finish where affected. Paint

Nayl
gyp walls throughout. Paint hollow metal door and window frames ca $7.830.00 H0.6H
Provide hollow metal window frame and glass Dallas Door Supply $400.00 $0.03
Install hollow metal window frame Lasco $840.00 $0.07
Ren‘loval of power in demo'd walls, new power and phone in offices. Relocation of added fire alarm c - No Charge No Charge
devices. LR,
Revaal of ex1stu?g fixtures ar}d capping of.lmes. lnstallat:qn o_f ne\a.; ﬁxtu.res as shown on the plans. DyieTe $18,027.00 $1.48
Modify water, drain and vent lines. Installation of added drain lines including concrete removal.
Provide and install powder coated ADA Toilet Compartment, 36"x54" Grab Bar and Double Robe Hook  |Chatham Worth No Charge No Charge
Backfill and compaction of select fill at existing pit. Construct grade beams and place slab and depressed TAS No Charge No Charge
area.
Demo of cabinet in laundry room and cabinets in office's BBC No Charge No Charge
Subtotal $59,649.00 $4.91
General Liability 1.040% $ $664.71 $0.05
Data Procession 0.170% $108.65 $0.01
Safety Allocation 0.150% $95.87 $0.01
Subguard 1.250% $745.61 $0.06
Performance Bond 0.859% $548.99 $0.05
Cost of Work $61,812.84 $5.09
Fee 3.400% $2,101.64 $0.17
Total 3563914 $5.26




Repaint all walls in 1-

103

1 1-103 Naylor

2 1-103 Install backfill and compact at pit. TAS

3 1-103 Install grade beams to support recessed areas TAS

4 1-103 [Place finish concrete to fill pit TAS

5 1-103 Re_m(-)ve carpet from Room 1-103 and replace with new carpet and rubber base. Carpet and rubber base to match what is Wilion Eloariiie
existing.

6 1-128 Install new light fixture to control lights in rooms 1-129 & 1-128 Cummings

7 1-128 Rework HVAC Grilles if required per new wall layout. Field Verify DynaTen

8 1-128 Paint walls in 1-128 Naylor

9 1-128 Install new carpet and|rubber base. Carpet and rubber base to match other locations Wilson Flooring

10 1-129 Remove wall up to 1-0" below existing ceiling and create large cased opening. Patch wall as required Lasco

11 1-129 Paint walls in 1-129 Naylor

12 1-120 Rémf)ve carpet from Room 1-129 and replace with new carpet and rubber base. Carpet and rubber base to match what is Wilson o
existing, |

13 1-130 Replace ceilings in room 1-130 Lasco

14 1-130 Wrap existing column in room 1-130 Lasco

15 1-130 Build new walls at South and North side of room 1-130 Lasco

16 1-130 Remove Door and Frame and relocate as shown on plans Lasco

17 1-130 Infill wall where door jis scheduled to be removed Lasco

18 1-130 Repaint room 1-130 Naylor

19 1-130 Paint steel column in middle of room 1-130 Naylor

20 1-130 Paint column furout iff room 1-130 Naylor

51 1-130 Re‘mf}vc carpet from Room 1-130 and replace with new carpet and rubber base. Carpet and rubber base to match what is Wik Flooris
existing.

22 1-131 A Install new switch to control lights for room 1-131A. Cummings

23 1-131 A Provide power and phone in office as shown on plans Cummings

24 1-131 A Provide new door frame, door and hardware to match existing doors. Dallas Door Supply

25 1-131 A Rework HVAC Grilles if required per new wall layout. Field Verify DynaTen

26 1-131 A Build new walls in 1-131A Lasco

27 1-131 A Install new door frame to match existing doors and frames. Lasco

28 1-131 A Paint Walls in 1-131A

Naylor




29

Install new switch to control lights for room 1-131B,

Cummings
30 1-131 B Provide power and phone in office as shown on plans Cummings
31 1-131 B Provide new door frame, door and hardware to match existing doors, Dallas Door Supply
32 1-131 B Rework HVAC Grilles if required per new wall layout, Field Verify DynaTen
33 1-131B Build new walls in 1-131B. Lasco
34 1-131B Install new door frame to match existing doors and frames. Lasco
35 1-131 B Paint Walls in 1-131B Naylor
36 1-138 Relocate light fixture 1o new door location Cummings
37 1-138 Replace ceilings in room 1-138 Lasco
38 1-138 Demo wall where existing door was located and relocate out to the wall at 1-129. Lasco
39 1-138 Repaint room 1-138 Naylor
40 1-138 Re.m?ve carpet from Rbom 1-138 and replace with new carpet and rubber base. Carpet and rubber base to match what is Wiison Plooring
existing.
41 1-139 Provide new door franje, door and hardware to match existing doors in existing cased opening. Dallas Door Supply
42 1-139 Replace ceilings in rogm 1-139 Lasco
43 1-139 Install new door framelto match existing doors and frames in existing cased opening Lasco
44 1-139 Repaint room 1-139 Naylor
45 1-140 Remove existing cabinets BBC
46 1-140 Disconnect and cut out sheetrock behind cabinet and cap off water lines. DynaTen
47 1-140 Replace ceilings in rogm 1-140 Lasco
48 1-140 Patch walls where old plumbing was capped. Lasco
49 1-140 Repaint room 1-140 Naylor
50 1-141 Remove existing cabinets BBC
51 1-141 Disconnect and cut out sheetrock behind cabinet and cap off water lines. DynaTen
52 1-141 Replace ceilings in rogm 1-141 Lasco
53 1-141 Patch walls where old plumbing was capped. Lasco
54 1-141 Repaint room 1-141 Naylor
55 1-142 Cut out sheetrock and icap water lines in wall DynaTen
56 1-142 Chip down and cap floor drain in room. DynaTen
57 1-142 Replace ceilings in room 1-142 Lasco
58 1-142 Remove Door and Frame from Room 1-146 and install in 1-142 as shown on plans Lasco
59 1-142 Patch walls where old jplumbing was capped. Lasco
60 1-142 Repaint room 1-142 Naylor
Remove VCT from Room 1-142 and replace with new VCT and rubber base. VCT and rubber base to match what is existing. : ;
61 1-142 P j . Wilson Flooring
atch area where floor drain was removed.




62 Repaint existing walls Naylor

63 1-146 Install new ADA Compliant Toilet Partition - Bake Enamel Chatham Worth
64 1-146 Install new 36" and 42" long grab bars Chatham Worth
65 1-146 Rework Lights to accommodate new wall and install switch in new location Cummings
66 1-146 Install 2 new wall hung lavatories to match existing DynaTen

67 1-146 Install 1 new urinal at 1-146 DynaTen

68 1-146 Install new piping to accommodate lavatory and urinal locations DynaTen

69 1-146 Remove and frash one existing toilet and 2 existing lavatories and cap lines in wall. DynaTen

70 1-146 Rework HVAC Grilles if required per new wall layout. Field Verify DynaTen

71 1-146 Replace ceilings in roqm 1-146 Lasco

72 1-146 Patch walls where new plumbing is ran and where old plumbing was capped. Lasco

73 1-146 Demo 2 existing walls|in room 1-146 Lasco

74 1-146 Relocate Paper Towel [Dispenser and mirror to new lavatory locations. Lasco

i) 1-146 Infill wall where doorg are scheduled to be removed Lasco

76 1-146 Repaint room 1-146 Naylor

77 1-146 Patch walls where new plumbing is ran and where old plumbing was capped. Naylor

79 1-146 Remove VCT from Rgom 1-146 and replace with new VCT and rubber base. VCT and rubber base to match what is existing. Wilson Flooring
80 1-147 Install floor tile and wall tile with 6" marble threshold at new shower to match existing Alamo Tile
81 1-147 Rework Lights to accommodate new wall and install switch in new location Cummings
82 1-147 Install new floor drain at shower and pipe to existing 6" sanitary line on outside of wall. DynaTen

83 1-147 Install PVC Shower Pan and Liner DynaTen

84 1-147 Install new shower fixtures DynaTen

85 1-147 Rework HVAC Grilles if required per new wall layout. Field Verify DynaTen

86 1-147 Replace ceilings in room 1-147 Lasco

87 1-147 Build Shower Wall with Densheild Rock Lasco

88 1-147 Remove Door and Frame from Room 1-246 and install in 1-147 as shown on plans Lasco

89 1-147 Repaint room 1-147 Naylor

91 1-147 Remove VCT from Room 1-147 and replace with new VCT and rubber base. VCT and rubber base to match what is existing. Wilson Flooring
92 1-148 Rework Lights to accommodate new wall and install switch in new location Cummings
93 1-148 Rework HVAC Grilles if required per new wall layout. Field Verify DynaTen

94 1-148 Replace ceilings in room 1-148 Lasco

95 1-148 Remove Door and Frame from Room [-147 and install in 1-148 as shown on plans Lasco

96 1-148 Relocate Paper Towel Dispenser as shown on plans Lasco

97 1-148 Build New wall between rooms 1-148 & 1-147 Lasco

98 1-148 Repaint room 1-148 Naylor

100 1-148 Remove VCT from Room 1-148 and replace with new VCT and rubber base. VCT and rubber base to match what is existing. Wilson Flooring
101 1-181 Provide New Exit Sighage as Required Cummings
102 1-181 Provide New 6070 Fire Rated Hollow Metal Frame, Door and Panic Hardware Dallas Door Supply
103 1-181 Cut in New 6070 Fire Rated Hollow Metal Frame Lasco
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8992 TAFT POWELL ROAD
FRISCO, TX 75035
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